
October 15, 2012 
 
 

RESOLUTION 
 
 
 
Trustee Brady moved the following, which was seconded by Trustee Smith: 
 
WHEREAS, the Village of Goshen currently has a contract with TAM Enterprises, Inc. to 
conduct sewer jet cleaning and TVing in specific areas of the Village; and  
 
WHEREAS, the New York State Department of Environmental Conservation (NYSDEC) 
is requiring that the Village of Goshen clean and TV the entire collection system in order 
to document those areas that may be prone to infiltration and inflow occurring; and 
 
WHEREAS, Lanc & Tully Engineering and Surveying, P.C. has reviewed a change 
orders with TAM Enterprises and they are amenable to conducting this additional work; 
and  
 
WHEREAS, the Village Attorney has affirmed that processing this change orders meets 
all State and Federal requirements and thus would preclude the additional expense to 
re-bid this portion of work; 
 
NOW, THEREFORE, it is hereby 
 
RESOLVED, that the Mayor be authorized to sign Change Order #1, increasing the 
work area approximately 21,600 linear feet, and the contract price by $21,600, and 
Change Order #2, increasing the work area approximately 74,888 linear feet, and the 
contract price by $74,888.00, for the Sewer Cleaning and CCTV Inspection Project.   
 
 
 
 
Brady  aye 
Char  aye 
Smith  aye 
Stewart aye 
 
 
 
 
 
 


